Town of Concrete
Town Council 
Special Meeting

April 1, 2015
5:00 p.m. Mayor Miller called the meeting to order. Mayor Miller led the gallery in the Pledge of Allegiance.

 

Roll Call: Council Members: Jack Mears, Dave Pfeiffer, Mike Bartel, Marla Reed and Ginger Kyritsis. 

Staff Present: Clerk Treasurer, Andrea Fichter and Town Engineer, Cody Hart. 

Audience Members Signed In: None. 

Agenda Item: Fire and Life Safety Building Construction Costs – Electrical and Lighting – Cody explained the need for this meeting to be called and the coordination that has been occurring between the contractor and Puget Sound Energy for the electrical connection to the building. He stated the cost estimate for this connection was received Tuesday and the price came in higher than anticipated and it was also discovered that this amount was not included in the lump sum bid. He stated the price also includes the installation of a new transformer which was also not anticipated. He stated if they would have waited to discuss this at the next regularly scheduled council meeting that it could have delayed the electrical connection by approximately eight weeks. 


Cody reported that after reviewing the estimate and getting options from Puget Sound Energy on the parking lot lighting, he and Andrea are recommending reducing the parking lot lighting to make up the difference needed to complete the actual power connection to the building. Cody stated that no additional funds will be needed, but an approval from the council is needed to allow the mayor to sign the authorization for the power connection. Cody distributed a drawing of the proposed lighting reduction. 

Cody again stated that he is not asking the council to approve any additional funding, but to approve the work order and the reduction in the lighting. He stated that the infrastructure for the lighting is in place, but they can reduce the cost by not installing certain poles and light fixtures at this time. He stated since the infrastructure is already in, these could be added when funds become available to install them. 

Jack Mears asked how the town got this far into the project without having the power connection to the building figured into the project. Cody stated that it was a misunderstanding between himself, the contractor, the architect and the electrical engineer. He stated that sometimes this work is included in the lump sum bid and sometimes it is not. 

Discussion ensued regarding the reduction in lighting and the costs stated. Andrea Fichter stated that no additional funds will be needed. She stated that the original amount of approximately $38,000 that was slated for the parking lot lighting will still be the maximum. She stated they will reduce the parking lot lighting costs by the amount needed to complete the actual power connection, and the town will not spend more than the $38,000 that was originally approved by the council. 

Mayor Miller referred to the drawing for the proposed reduction in the lighting. He stated that he would like to see the light that is slated to remain near the existing light for the Skate Park eliminated and add back in the light that was slated for removal on the south east corner of the parking lot, near the generator building. 


Mayor Miller also stated that he understands the concerns of the council after previous experiences with the wastewater treatment plant construction, but stated that this is a minor hiccup compared to those that occurred with that project. 


Cody also reminded council that the contractor worked with the town to reduce this project by approximately $232,000.00 from its original bid so that this project could be completed.

Dave Pfeiffer asked if the electrical connection was determined when the original electrical permit through Puget Sound Energy was pulled. Cody stated that this coordination has been occurring over the last few months and this is the actual connection paperwork that is finally before them now. 

Further discussion ensued regarding the need for the additional lighting for security purposes. It was also stated that the building must have power and any lighting that is removed could be added back in at a later date if and when funds become available. 

Dave Pfeiffer made a motion to approve the work order for the electrical connection and the reduction in the lighting to meet current funding limitations. Ginger Kyritsis seconded the motion. The motion carried unanimously. 

Adjournment: Jack Mears made a motion for adjournment at 5:40 p.m. Ginger Kyritsis seconded the motion. The motion carried unanimously.
_________________________ 

_________________________________

Jason Miller, Mayor 


Attest: Andrea Fichter, Clerk Treasurer
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Minutes prepared by Andrea Fichter
Minutes edited for grammar and spelling by Jason Miller


